C-A MAINTENANCE, MODIFICATIONS, AND REPAIRS SCHEDULE

RESULTS
R. Zaharatos — March 27, 2001
UNSCHEDULED SHUTDOWN

LIPA POWER SHUTDOWN FOR EMERGENCY REPAIR OF SUBSTATION
(REQUIRES SHUTDOWN OF BOOSTER MAIN DIPOLE P.S..)

Maintenance Begins: March 27, 2001, 1330Hrs.

Maintenance Ends:. March 27, 2001, 1900HTrs.
Actual End - March 27, 2001, 2330hrs

Machine Areas Access. Booster Controlled Access
AGS Controlled Access
SEB Controlled Access
ATR/U/V Line Controlled Access
Linac Controlled Access

PRIMARY JOBS

JOBS STATUS CODE: C complete 1P in-process RSreschedule CAN cancelled

AGS RING EQUIPMENT

1. RF-replace gap capacitor for "E" and retune "DE".

C
C 2 Instal replacement camerafor F10.

AGS EXTERNAL EQUIPMENT

C 1. Completethe new Bldg. ground from Bldg. 921 to Substation "A".

C 2. Investigate fluctuating readbacks for BTA transport devices.
(cause attributed to noise from L 18 House power supplies - filtering will be
installed next available shutdown)

C 3. RF Cavity water - reformat PLC configuration for control of heat load.

BLIP

C 1. Leak check new window - no leaks found

C 2 Reingtal window water shield.



©
N

. Trolley Run
2. Cryo Systems - Clear water from valves
Install tees as prep for installation of dryers(installation will continue during operations)
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C 3. Install forced sweep option for V-Primary Zone.
C 4. Replacebulbfor VF232 Flag
BOOSTER EXTERNAL

C 1 DH23P.S. - replace borderline SCR.

C 1 Replace hydrogen bottle for Source.

C 1. Addwater to pump skid (lost due to evaporation - approx. = to 10 day cycle)

SHUTDOWN SCHEDULE

27 Mar 1330 Booster Main P.S. to off. LIPA feeder switchover.
G-2 off, begin Trolley Run. Maintenance period begins(cool-down)
All equipment off or to standby.
Begin Controlled Access LOTO for the AGS Ring
HP survey of BLIP to leak check window.(Plug Door access)

1400 BLIP access

1430 HP job specific surveys of AGS Ring

1500 AGS Ring Controlled Access entries

1600 BLIP accessends. Secure BLIP and HEBT for beam.
1730 AGS Ring access ends - remove LOTO

1900 LIPA switchover to normal feeder

Booster turn-on for beam

1930 HEP set-up



